








ID	Task Name	Start	Finish																
				/02	11/21/02		5/11/03		11/1/03		4/21/04		10/11/04		4/1/05		9/21/05		
				8/18	11/10	2/2	4/27	7/20	10/12	1/4	3/28	6/20	9/12	12/5	2/27	5/22	8/14	11/6	1/29
69	Dev "train the trainer" workshop	Sat 1/1/05	Tue 3/1/05																
70	Market "train the trainer" workshop	Tue 2/1/05	Fri 4/15/05																
71	Deliver "TtT" workshops	Tue 3/15/05	Fri 4/29/05																
72	Future Skills Wrkspcs across MT	Mon 5/2/05	Tue 11/29/05																
73	Dev on-line basic skills curr/materials	Sat 10/15/05	Thu 12/29/05																
74	Dev faculty stipend program	Tue 3/1/05	Fri 4/29/05																
75	Market faculty wrkshp stipend program	Fri 4/1/05	Fri 9/30/05																
76	Offer stipends for FS workshops	Mon 5/2/05	Fri 10/28/05																
77	Project H - Rural Futures Conference	Wed 10/1/03	Tue 11/15/05																
78	Dev Conference Start-up Plan	Wed 10/1/03	Thu 10/30/03																
79	Invite and form Exec Committee	Sat 11/1/03	Fri 1/30/04																
80	Exec Committee meeting	Mon 2/2/04	Mon 3/1/04																
81	Invite and form Operations Committee	Mon 3/1/04	Fri 4/30/04																
82	Invite and form Program Committee	Mon 3/1/04	Fri 4/30/04																
83	Program Committee meeting	Mon 5/3/04	Fri 5/28/04																
84	Full Conference Committee meeting	Tue 6/1/04	Wed 6/30/04																
85	Call for Papers	Thu 7/1/04	Mon 11/1/04																
86	Program Committee Meeting	Mon 11/15/04	Thu 12/30/04																
87	Executive Committee Meeting	Mon 11/15/04	Thu 12/30/04																
88	Rural Futures Conference timeframe	Thu 9/1/05	Tue 11/15/05																



Project: NARFI-led Projects.mpp Date: Wed 7/16/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	